
DELTA SHIPYARDS 

WEEKLY PROJECT SUMMARY 

 

Activities Conducted from May 28 through June 1, 2012 

 Disposal Options and Cost estimates review.  

 Conducted conference call with Weston personnel regarding disposal options and cost 

estimates.    

 Follow up discussions with LDEQ John Halk to obtain State’s input of data requirements.   

 

Issues Encountered: 

 

 No issues this week 

 

Action Items for Week Ending June 1, 2012 

 

 Complete outline of additional data requirements and proposed supplemental site sampling    

 Hold conference call with Gary Moore, David Bordelon and Jeff Wright to provide proposed 

sampling requirements.  Discuss project plans going forward. 
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